
Client Name: CalTrans

Location: 04-Ala-80-1.6/2.7
Oakland Touchdown 16-Feb-13
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Run date

Time

Reviewer: Ghafghazi, Ben 13-Feb-10

Daily Diary Report by Bid Item

Contract No. 04-0120L4

Inspector Name: El-Mahmoud, Hazzaa
Diary #: 203 Date: 08-Feb-2010 Monday

Approved Date:

Shift Hours: 07:00 am 03:30 pm Break: Over Time:

Const Calendar Day 153

Inspection Type: Intermittent
Title: Sr. Transportation Engineer

Federal ID:
Location:

ApprovedStatus:

Working Day If no, explain:

clear

Temperature 7 AM 12 PM 4PM

Weather

Precipitation Condition

Diary: Dispute

Office work/field

Called Greg Allen to schedule a meeting to discuss outstanding WOA relating to Mole sub-station. Jiff finn
will send out invitations.
Attended safety tailgate meeting with staff. The meeting was hosted by Jody, and he discussed Code of
Safe Practices.
Attended meeting with Behzad, Mahbub, Shreif to coordinate the mole sub station work, while Behzad is
out for a surgery.
Met with Victor to discuss bikepath grading and overlay grades.
Met with Chuck, Mahbub, and Tim McCarthy to discuss the service road cost estimate.
Met with John Mcewen to request service platform installation plan.
Met with Greg Allen to inquire why their sub are not working on the mole sub station.
Met with Hafiz to discuss drainage sytems 5 & 4 drainage inlets dimentions.
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